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Presentation Overview

Site 12 Field Work Update

* Progress Update: North Point
Progress Update: Bayside
Progress Update: Westside
Munitions Debris Update
Examples of Solid Waste

* Low Level Radiological Object (LLRO) and
Waste bins and containers

 Activity Schedule
» Contact Information
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Project Status: Disposal Area North Point

Site
Preparation & Additional

Fence Building Debris Demolish Site
Installation Demolition Removal Bldg. 1235 Restoration
COMPLETE COMPLETE ONGOING PLANNED PLANNED
o ( o o
Utility Former Backfill Chemical & Backfill
Clearance Soil Removal Radiological Placement
COMPLETE COMPLETE Sampling ONGOING

ONGOING

* Soil excavated: 7,672 cubic yards (116% of planned amount)

DEMOB

 Removal of deeper debris deposits in 3 of 4 survey units completed

1 survey unit backfilled
» 15 rad objects (LLROs) removed

* Remaining work:

« Complete deeper debris removal in remaining 1 survey unit
Radiological survey and asbestos abatement of Building 1235
Building 1235 demolition
Debris removal beneath Building 1235
Backfill excavated areas
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Project Status: Disposal Area North Point

Survey Unit (SU) 1

\

Building 1235

Disposal Area North Point, Survey Unit 1 Disposal Area North Point (looking west) after backfill
was completed
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Project Status: Disposal Area North Point

Building 1235

Removal of debris from deeper
depths (4-12 feet below ground
surface) at Disposal Area
North Point.

North Point (looking east): SU (survey unit) 1 has been backfilled. SU 2 and

3 have completed debris removal. Currently completing excavation in SU 4.
December 2015
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Project Status: Disposal Area Bayside

Building Backfill
Site Preparation & Survey & Soil Placement &
Fence Installation Demolition Excavation Compaction
COMPLETE COMPLETE ONGOING PLANNED DEMOB
o o o o o
Utility Parking Lot Chemical & Site
Clearance Installation & Street Radiological Restoration
COMPLETE Closure (Aug 2015) Sampling PLANNED
COMPLETE ONGOING

Soil excavated (to date): 8,244 cubic yards (64% of planned amounts)
Concrete processing (building foundations) complete

69 LLROs removed

Radiological survey/sampling 1 of 5 survey units complete

Revising work plan document to include debris and munitions scrap from the
“Historic Burn Area”

* Remaining work:
 Removal of deeper debris and rad objects at “Historic Burn Area”
» Radiological survey and confirmation sampling in remaining four survey units
» Backfill excavated areas

6 BRAC Program Management Office. December 2015



Project Status: Disposal Area Bayside

Debris found within “Historic Burn Area”. Radiological scanning of darker material from “Historic Burn
Area”
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Project Status: Disposal Area Westside

Fence

Install, Rad Waste
Clearing & Soll Storage Foundation Backfill
Grubbing Excavation Containers Removals Placement
COMPLETE ONGOING COMPLETE ONGOING PLANNED DEMOB
o o o o o
Survey, Building Deep Chemical Site
Utility Survey & Waste and Rad Restoration

Capping & Demo Bldg. 1321 Sampling PLANNED
Clearance COMPLETE ONGOING PLANNED

COMPLETE

Partially excavated in 2007 — Actively excavating remaining areas

Soil excavated (to date): 1,158 cubic yards (8% planned amount)

12 LLROs removed

Material processing of five rad waste containers complete (87 LLROs extracted)
Removal concrete building foundations underway

October 2015: Began installation of slide rail system and excavation of deep waste
area (30% complete)

* Remaining work:

Remove four remaining concrete building foundations
Complete removal of solid waste at deep waste area
Solid waste removal in remaining areas

Backfill
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Project Status: Disposal Area Westside

Installation of slide rail system to aid removal of waste
deposited at depth (4-15 feet below ground surface)

at Building 1321 Deep Waste Area. Excavation of cable and large metal pieces

from within the slide rail “boxes” at Building
1321 Deeper Waste Area.

BRAC Program Management Office. December 2015



Project Status: Disposal Area Westside

Fence
Install, Rad Waste
Clearing & Soll Storage Foundation Backfill
Grubbing Excavation Containers Removals Placement
COMPLETE ONGOING COMPLETE ONGOING PLANNED DEMOB
{ o o o { o
Survey, Building Deep Chemical Site
Utility Survey & Waste and Rad Restoration
Capping & Demo Bldg. 1321 Sampling PLANNED
Clearance COMPLETE ONGOING PLANNED
COMPLETE
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Disposal Area Westside — Munitions Debris Update

» 28 pieces of munitions debris have Left: Team
been found during the excavation pmtgcm and
safety briefing

work (to date)

* On November 19, munitions experts
discovered a 2” inch cartridge casing
that may have contained a primer

* The primer was vented prior to
disposal

Left: 2" inch
cartridge case
in a5 gallon
bucket before
venting
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Examples of Wastes from Disposal Areas

Welding .
rods Munitions
removed Scrap from
from North Westside
Point from 4-
12 feet
below
ground
surface
Large Sewer line
metal piping,
debris and concrete
cables and waste
removed soils from
from Deep North Point
Waste
Area at
Building
1321 at
Westside.
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Project Status -
Low Level Radiological Object (LLRO)

e 793 LLROs at Treasure Island to date

» Since Site 12 field work started (May 2015), 183 LLROs have been
encountered and removed:

» Radiological waste containers: 87 LLROs
» Disposal Areas: 96 LLROs
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Low-level Radiological Waste (LLRW) Roll-off Bins

« 30 roll-off bins have been filled
with LLRW since project start

*Navy’s LLRW licensed waste
broker (Environmental
Management Services, Inc)
handle shipping and disposal

* Bins typically get shipped to
US Ecology’s facility in
Grandview, Idaho

LLRW bins filled and ready for release to EMS for disposal

14 BRAC Program Management Office. December 2015



Project Status: Disposal Area Westside -
Radiological Waste Storage Containers

 Five radiological waste
containers were processed in
October

» Containers have been
transferred to (Environmental
Management Services, Inc)

 EMS is preparing for shipment

» Waste containers are planned
to be shipped to US Ecology

Processed Radiological Waste Storage Containers
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Activity Schedule: Monthly Look Ahead

December January February March April May June
2016

July

North Point

Excavation: Clean Backfill
Excavation: Buffer Backfill
Excavation: Debris/Impacted Soil
Backfill

Excavation: Beneath Bldg 1235
RSY Pad Construction/Operations
Bayside

Excavation: Clean Backfill
Excavation: Buffer Backfill
Excavation: Impacted Soil
Backfill

Excavation: Burn Area

RSY Pad Operations

Westside

Excavation: Clean Backfill
Excavation: Buffer Backfill
Excavation: Impacted Soil

Site 32/Bigelow Crt

RSY Pad Processing

Dust and Air Monitoring

16

BRAC Program Management Office.

December 2015



Schedule of Milestones

May 2015 — Excavations Started

April 2016 — Excavations Complete

May 2016 — Soil Pad Processing Complete

May 2016 — Radiological Field (Final Status) Surveys Complete
June 2016 — Site Restoration Complete

July 2016 — Waste Disposal Complete

Aug 2016 — Final Status Survey Report

Aug 2016 — Final Remedial Action Completion Report

Artistic renderings from TIDA website
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Contact Information

Keith Forman,
Navy BRAC Environmental Coordinator (BEC)

Work phone: (619) 524-6073
Local phone: (415) 308-1458
E-mail: keith.s.forman@navy.mil

Website: www.bracpmo.navy.mil
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QUESTIONS?
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